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• Store Statistics

• Today’s Supervised Access

• Overview of Plans for 
January Shutdown
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• ~ 6.3 pb-1 data to tape @ efficiency = 89 %

Ccu trip, fe-readout, 
ISL ladder92.7686.9741.326.111.101/01 Wed2123
CMU LV ps, plug HV 
trip, L2 trigger 86.81181.61361.829.920.901/03 Fri2134
Fcal00 crate, bsu trip
Recovered SVT 
wedge between 
stores 

91.11319.61449.231.122.201/04 Sat2136

FE-readout, looong 
daq run, solenoid trip87.0

85.4
1390.1
1209.3

1598.2
1415.6

31.125.4
21

01/05 Sun2138

Fcal00 crate, bmu &
tof hv trips, quench91.51314.81437.231.722.212/30 Mon2114
ISL ladder readout 
problem <1hr down.87.4607.5694.722.212.801/01 Wed2121

89.0%6319.77099.8

Eff.
(%) 

CommentsB0TLIV
(nb-1)

B0TLUM
(nb-1)

Init. Lum 
(E30)

Duration
(hr)StartStore



Phillip Koehn
Jan 06, 2003
Page 3Stores 12/30-01/06



Phillip Koehn
Jan 06, 2003
Page 4Summary of Today’s Access

• “As Found” survey of west low 
beta quads - preparation for 
shielding work.

• Check a +5V LV power supply for 
CMU Wedge 7W.

• Silicon checks – preparation for 
shutdown work to recover more 
Si wedges.

• Reseated a TOF admem card to 
try recovering channels.

• Tested a more gentle recovery 
method – other than power cycling -
for Hadron TDC Discriminator 
cards.

• Fixed a couple BSU cable swaps.

• Check calorimetry crates  (wedges 
13W & 16E) not responding to 
calibrations properly.

• Upstairs:
– Tested some power supply 

monitoring functionality.
– L3 Work - Replaced a broken ATM 

and ethernet cards to recover a L3 
subfarms.  Deadtime not a an issue.

– Tested faster vme cpu in XTRP crate
– Timing studies for plug calorimeter 

calibrations.
– Detector checkout & calibrations as 

work in the hall is performed…
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Major tasks include:
• Installation of shielding around West (A-side) low 
beta quads

• ISL Cooling work -- complete opening of last 2.5 
epoxy blocked line with laser

• Replace photomultiplier tubes on West CLC
• General Maintenance
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of CDF
– BD Cryo Help

• Need to Relocate Kautzky Valves on low beta’s (3 days of work 
scheduled to begin 1/13/03)

– Survey Crew help
• As-found of Low Beta’s (done today)
• As-found after shielding mods are completed – 2 days of effort 
to be scheduled anytime AFTER 1/25/03

• Survey of bellows beampipe – ½ day ~1/27/03
– BD Mechanical Help

• Removal/Installation of poly bags around A48 low beta’s, 1/13 
and after final survey

• Removal and installation of A-side bellows beampipe. Removal 
1/13/03, Installation after 1/27/03
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Alcove Section     
(temp. shielding blocks)

Bridge 
Section

A49

B0
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– Week of January 13th

• Opening up the detector steel
• Opening endplugs
• Removal of A-side bellows
beampipe

• ISL cooling work begins
• Kautzky Valve modifications 
• Begin Installation of shielding 
“bridge”

– Week of January 20th

• CLC phototube replacement
• Complete shielding Installation
• Complete ISL Laser Work

– Week of January 27th

• Final Survey of low beta 
quads

• Reinstall bellows 
beampipe + survey

• Close up endplugs
• Power Solenoid and 
Begin Cosmic Ray Run

• Close steel
– With Contingency, still done 
by Feb 1.
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• Good week of data taking.
– 6.3 pb-1 data to tape @ efficiency of 89 %
– 100% w/Silicon integrated

• Access Today.
– Nothing pressing to fix, mostly preparations for the shutdown 
next week.

• Overview of our plans for shutdown.
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